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CCR No. 97-0654 Logged Date 4 / 2 4 / 9 7 Rev. - Request Type CCR

Priority Routine Urgent Emergency x Affected Release Rel B.0 Change Class I I

Title (description)
HDF-EOS Version Description Document (VDD) for the ECS Project, Version 2.00

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

HDF-EOS Version Description Document (VDD) for the
ECS Project, 814-RD-009

RTM Change Start New
Baseline

Problem
Modifications to the SCF Toolkit and HDF-EOS necessary to include Instrument
Team requested enhancements, modifications made necessary due to Release B.0
design and bug fixes. The Users Guides also need revision to reflect these
software changes.

Document release of HDF-EOS 2.0 including software enhancements and NCR
fixes.

Proposed Solution
Toolkit and HDF-EOS software and Users Guides were modified to include and
document all changes.

VDD contains description of software in delivery (section 3, Product
Description), tar file listings (section 4, Product Inventory) and NCRs
(section 5, Conformance Status).

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator LaVerne Jackson (signed)  LaVerne Jackson               4/24/97
Signature Date

Office SMO Office Manager (signed)  Paul Fingerman                    4/28/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                     4/30/97
Signature Date
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